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1. Pursuant to FAR 52.212-4 "Contract Terms and Conditions - Commercial Items (May 1999) -
Changes", Order F33657-01-F-8009 is modified to transfer $100,000.00 in funding from CLIN 0003 to
CLINs 0001 and 0005. In addition, period of performance is extended from 14 Nov 2001 to 28 Feb 2002.
Order ceiling amount is reduced by $116,409.55.

2. Cover Page, DD Form 1155, Block 25 "Total" is decreased by $116,409.55 from $2,898,137.95 to
$2,781,728.40.

3. Pursuant to DFARSs clause 52.232-7007 "Limitation of Government's Obligation”, CLIN 0005 is funded
in the amount of $60,272.96.

4. This Supplemental Agreement constitutes a full and equitable adjustment and the Contractor releases
the Government from any and all liability under the contract for further equitable adjustments arising out
of or in connection with the changes effected hereby.

Qty Unit Price
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0001 CLIN Change
+$39,727.04
Noun: LABOR
New Total tem Amount: $1,779,010.99
ACRN: AA
Security: U
Contract type: Y - TIME AND MATERIALS
Completion Date: 28 FEB 2002

Descriptive Data:

1. Atotal of $39,727.04 in funding is transferred from CLIN 0003 to CLIN 0001 which
increases the funded amount from $1,739,283.95 to $1,779,010.99 which is estimated to
cover performance through the completion date of 28 Feb 2002. The ceiling amount for
CLIN 0001 is increased by $39,727.04. This CLIN is fully funded.

2. Labor categories, hourly rates, and estimated hours negotiated are as follows:

YEAR 1
Block B
Original New
Labor Category Hourly Rates  Est Hours Change Hours

Prime Project Mgr $80.58 189 -42 147
Prime Acq Mgr/Lev 3 $50.01 1,760 -793 967
Prime Mfg/Level 3 $52.85 3,520 -300 3,220
DRC Acq Mgr/Lev 4 $67.93 5,280 -1,715 3,565
DRC Acqg Mgr/Lev 3 $49.83 3,520 -926 2,594
DRC Tech Ed/Lit Spt/Lev 3 $38.87 5,280 -1500 3,780
Sem T&E Mgt/Lev 4 $58.51 1,760 -250 1,510
Verid Acqg Mgr/Lev 4 $57.05 1,760 -283 1,477
Verid Eng/Level 3 $57.68 3,520 -642 2,878
Total 26,589 20,138

Block C
MCR Sr Analyst $54.34 1,660 -220 1,440
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Year 1 Total 28,249

21,578

YEAR 2
Block B
Original New
Labor Category Hourly Rates  Est Hours Change Hours
Prime Project Mgr $81.79 27 + 50 77
Prime Acq Mgr/Lev 3 $51.51 240 + 448 688
Prime Mfg/Lev 3 $53.64 480 + 896 1,376
DRC Acq Mgr/Lev 4 $69.91 720 +1,344 2,064
DRC Acq Mgr/Lev 3 $51.45 480 + 896 1,376
DRC Tech Ed/Lit Spt/Lev3 $40.01 720 +1,344 2,064
Sem  T&E Mgt/Lev 4 $59.39 240 + 448 688
Verid Acq Mgr/Lev 4 $58.78 240 + 448 688
Verid Eng/Lev 3 $59.41 480 + 896 1,376
Total 3,627 10,397
Block C
MCR Sr Analyst $54.34 240 +448 688
Year 2 Total 3,867 11,085
Years 1 and 2 Totals 32,116 32,663
Qty Unit Price
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0003 CLIN Change
-$100,000.00
Noun: MATERIAL
New Total tem Amount:  $0.00
ACRN: AA
Security: U
Contract type: Y - TIME AND MATERIALS
Completion Date: 28 FEB 2002

Descriptive Data:

1. The contractor shall provide material required in the performance of Item 0001 above.

2. Atotal of $39,727.04 in funding is transferred from CLIN 0003 to CLIN 0001, and a
total of $60,272.96 in funding is transferred from CLIN 0003 to CLIN 0005. There is no
funding currently on this CLIN, and the ceiling amount is decreased by $100,000.00.
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Qty Unit Price
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0004 CLIN Change
-$167.95
Noun: TRAVEL
New Total tem Amount: $25,050.05
ACRN: AA
Security: U
Contract type: S-COST
Completion Date: 28 FEB 2002

Descriptive Data:

1. The contractor shall provide travel required in the performance of Item 0001 above.

2. Funding in the amount of $25,050.05 is currently obligated on this CLIN which is
estimated to cover performance through 28 Feb 2002. The ceiling amount for this CLIN

is reduced by $167.95. This CLIN is fully funded.
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Qty

Unit Price

ITEM SUPPLIES OR SERVICES Purch Unit Total ltem Amount
0005 CLIN Change
-$55,968.64

Noun: ADDITIONAL LABOR

New Total Item Amount: $977,667.36

ACRN: AA

Security: U

Contract type: Y - TIME AND MATERIALS

Completion Date: 28 FEB 2002
Descriptive Data:

1. Atotal of $60,272.96 in funding is transferred from CLIN 0003 to CLIN 0005 to cover
performance of the Technical Editor through 28 Feb 2002. The ceiling amount is
decreased by $55,968.64. All other labor described below remains unfunded.

2. Labor categories, hourly rates, and estimated hours negotiated are as follows:

Prime/Sub
Prime/Sub
Prime/Sub

Prime/Sub

Prime/Sub
Prime/Sub
Prime/Sub
Prime/Sub

YEAR 1
Block D
Hourly
Labor Category Rates
Acg Mgr/Lev 4 $50.43
Acqg Mgr/Lev 3 $49.92
Eng/Lev 4 $56.30
Tech Ed/Lit Spt/Lev 3 $28.98
Total
YEAR 2
Block D
Hourly
Labor Category Rates
Acg Mgr/Lev 4 $51.64
Acqg Mgr/Lev 3 $51.48
Eng/Lev 4 $57.43
Tech Ed/Lit Spt/Lev 3  $29.65
Total

Years 1 and 2 Totals 22,000

Original

Est Hours
5,280
8,800
1,760

3,520
19,360

Original
Est Hours
720
1,200
240
480
2,640

Change
0
0
0

-2,848

Change
0
0
0

896

New
Hours
5,280
8,800
1,760

672
16,512

New
Hours
720
1,200
240
1,376
3,536

20,048
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Obligation

ACRN Appropriation/Lmt Subhead/Supplemental Accounting Data Amount
AA ACRN Change +$0.00
57 13400 301 43KG 2BZ001 040000 592CH 72806F 503000 FO3000

ACRN Amount: $1,864,334.00

Funding breakdown:  On CLIN 0001: +$39,727.04
On CLIN 0003: -$100,000.00
On CLIN 0005: +$60,272.96

Descriptive data:
ESP: CL

FSR: 034906 PSR: 943869 DSR: 221370

A&AS Code is CH.
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